
Preservation Project Approval Process 

Ye Early Coordination 

 Sponsor distributes Concept Plan & JD to IRT 30 days prior to 

Early Coordination Site Visit. 

 Early Coordination Site Visit  

 Corps Reviews for Consistency with Rule’s 5 Preservation Criteria 

((33 CFR332.3(h))   

 

Sponsor Revises 

Project (if necessary) 

 Drafts Mitigation 

Plan (MP) 

 Distributes Draft 

MP to Corps, 

KDOW & IRT 

 

Early Agency 

Comments Due 

Submit Request for 

Instrument 

Modification to 

Corps  

Sponsor Submits Request 

for Instrument Mod to 

Corps ((33 CFR 

332.8(g)(2) p. 19684)): 

 Mod Request 

Letter 

 MP (final) 

Corps Notifies  

IRT of Intent to 

Approve/Disapprove 

Modification (email) 

IRT Consultation  

 Corps reviews request 

for Mod & Streamline 

Review Process (SLR) 

 Corps notifies IRT & 

Sponsor  SLR 

 Corps provides to IRT: 

o    MP 

IRT Comments 

Due to Corps.   

IRT concerns? 

Dispute 

Resolution 

Corps Notifies IRT 

& Sponsor of 

Approval (email)   

15 DAYS 

Corps Attempts to 

Resolve 

30 DAYS 

Corps forwards to Sponsor 

(“Frwd Early Coord Comments”) 

Unresolved concerns 

from IRT? 
YES 

NO 

15 days 

15 days 

Instrument Modification & 

Preservation Project 

Approved (Letter, 

Signature Page & 

Appendix B/D)  

Yes No 

30 DAYS 

Yes 

IRT comment 

consensus 

IRT 

conference 

call 
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No 

Sponsor replies to Corps & IRT 

accepting conditions or dropping 

project (“Project Status” Letter) 


